

# Project Planning Phase

## Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

|               |                        |
|---------------|------------------------|
| Date          | 11 July 2026           |
| Team ID       |                        |
| Project Name  | Heart Disease Analysis |
| Maximum Marks | 5 Marks                |

## Product Backlog, Sprint Schedule and Estimation

| Sprint   | Epic            | User Story | Task                       | Pts | Priority | Team |
|----------|-----------------|------------|----------------------------|-----|----------|------|
| Sprint-1 | Data Collection | USN-1      | Import Heart_new2 dataset  | 3   | High     | Team |
| Sprint-1 |                 | USN-2      | Clean missing values       | 5   | High     | Team |
| Sprint-1 |                 | USN-3      | Validate data types        | 3   | Medium   | Team |
| Sprint-1 |                 | USN-4      | Create calculated fields   | 5   | High     | Team |
| Sprint-2 | Dashboard       | USN-5      | Create KPI dashboard       | 5   | High     | Team |
| Sprint-2 |                 | USN-6      | Age category analysis      | 3   | High     | Team |
| Sprint-2 |                 | USN-7      | BMI & Smoking analysis     | 5   | High     | Team |
| Sprint-2 |                 | USN-8      | Diabetes analysis          | 3   | Medium   | Team |
| Sprint-3 | Insights        | USN-9      | Physical activity analysis | 3   | High     | Team |
| Sprint-3 |                 | USN-10     | General health analysis    | 3   | High     | Team |
| Sprint-3 |                 | USN-11     | Interactive filters        | 2   | Medium   | Team |
| Sprint-3 |                 | USN-12     | Tableau story              | 5   | High     | Team |
| Sprint-4 | Deployment      | USN-13     | Flask integration          | 5   | High     | Team |
| Sprint-4 |                 | USN-14     | GitHub deployment          | 3   | Medium   | Team |
| Sprint-4 |                 | USN-15     | Testing & documentation    | 5   | High     | Team |

## Project Tracker, Velocity & Sprint Schedule

| Sprint | Story Points | Duration | Start | End | Completed | Release |
|--------|--------------|----------|-------|-----|-----------|---------|
|--------|--------------|----------|-------|-----|-----------|---------|

|          |    |        |             |             |    |             |
|----------|----|--------|-------------|-------------|----|-------------|
| Sprint-1 | 16 | 7 Days | 03 Aug 2026 | 09 Aug 2026 | 16 | 09 Aug 2026 |
| Sprint-2 | 16 | 7 Days | 10 Aug 2026 | 16 Aug 2026 | 16 | 16 Aug 2026 |
| Sprint-3 | 13 | 7 Days | 17 Aug 2026 | 23 Aug 2026 | 13 | 23 Aug 2026 |
| Sprint-4 | 13 | 7 Days | 24 Aug 2026 | 30 Aug 2026 | 13 | 30 Aug 2026 |

### ***Velocity (Planning Example)***

Total planned story points = 58 across 4 sprints. Average planned velocity =  $58 \div 4 = 14.5$  story points per sprint. This is a planning estimate for the Heart Disease Analysis project.